Section 497.7 Financial Summary a

nd Time Table

Headwater Corners - Dry Canyon C

reek

Department of Water Resources - Flood Protection Corridor Program of the Costa-Machado Water Act of 2000

Estimated Matching Source of Matching
Task Cost DWR- Flood [Funds IN-KIND Funds or In-Kind Time Table
1.Complete baseline studies 01/03-07/03
1.1. Environmental Database and Constraints Assessment
1.1.a. Biological Resources Study 10,000 10,000 | ENVICOM
1.1.b. Cultural Resources Study 5,000 5,000 | S. Craig & Chester King
1.1.c. Stream Assessment 15,000 15,000 | State Water Board 205(j)
1.2. Hydrologic Analysis - 100 year floodplain 20,000 20,000
1.3. Geomorphic, Hydrologic, and Hydraulic Analysis 59,000 41,000 18,000 DWR-Urban Streams
1. Subtotal 109,000 61,000 18,000 30,000
1. Deliverable: Technical studies and reports to support engineered plan
I I I
2. Develop engineered plans 07/03-08/03
2.1 Preliminary Design 25,000 15,000 10,000 | USC
2.2. Reviews 7,000 7,000
2.3 Final Plans 10,000 10,000
2. Subtotal | 42,000 32,000 - 10,000
2. Deliverable: Engineered Plans
I I I
3. Public Involvement & Hearings 2,000 2,000 | MRT 08/03-08/04
3. Subtotal | [ 2,000 - - 2,000
3. Deliverable: Community Input
I I
4. Acquire APN 2069-016-038 comprised of 8.5 acres 08/03-09/03
4.1. Apprasial [ | 2,500 2,500
4.2. Phase One Site Assessment 1,000 1,000
4.3. Escrow 2,000 2,000
4.4, Purchase Price 1,600,000 1,000,000 600,000 Property Owner
4. Subtotal | 1,605,500 1,005,500 600,000 -
4. Deliverable: Fee title to real property
I I
5. Complaince with CEQA & NEPA 3,000 3,000 | City of Calabasas 09/03-11/03
5. Subtotal | [ 3,000 - - 3,000

5. Deliverable: Environmental clearance
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6. Acquire 2069-016-014, -017, -039, -052 comprising 6.36 acres

12/00-6/03

6.1 Appraisals [ | 7,500 7,500
6.2 Phase One Site Assessments 1,200 1,200
6.3. Escrows 4,500 4,500
6.4. Purchase Price 1,950,000 150,000 1,800,000
6. Subtotal | 1,963,200 - 150,000 1,813,200 | see list of funding sources below
6. Deliverable: Fee title to real property
I I
7. Obtain Permits 02/04-04/04
7.1.ACOE - Section 404 4,000 2,000 2,000 [ MRT
7.2. CFG - Section 1601 3,000 1,500 1,500 | MRT
7.3. RWQCB [ 1,000 1,000 | MRT
7.4. City of Calabasas 2,000 2,000 | City of Calabasas
7. Subtotal | [ 10,000 3,500 - 6,500
7. Deliverable: Jurisdictional review and approval
I I
8. Perform Site Work 04/04-10/04
| 8.1. Grade - remove and dispose of fill, recontour slopes 250,000 240,000 10,000 DWR-Urban Streams
| 8.2 Remove floodway obstruction (undersized culvert) 15,000 15,000
8.3. Install bioengineered streambank stabilization 20,000 15,000 5,000 DWR-Urban Streams
8.3.a. Community Involvement | 6,000 6,000 | community volunteers
8.3.b. Community Conservation Group - (OBA) 6,000 6,000 |
8.4. Install native plants | 15,000 13,000 2,000 DWR - Urban Streams
8.4.a. Community Involvement 10,000 10,000 | community volunteers
8.4.b. Community Conservation Group (OBA) 10,000 8,000 2,000 | MRT |
| 8.5. Install temporary erosion protection measures 10,000 10,000 DWR - Urban Streams
| 8.6. Install flood protection measures for structure 35,000 30,000 5,000
| 8.7 Engineering during construction 28,000 28,000
8.8 Contingency 38,000 38,000
8. Subtotal | 443,000 403,000 22,000 18,000
8. Deliverable: Floodplain modifications
I I
9. Monitoring 01/03-05/06
9.1 Water Quality 20,000 20,000 State Water Board 319(h)
9.2. Biological 10,000 10,000 | MRT
9.3. Hydraulic 10,000 10,000
9. Subtotal | 40,000 10,000 20,000 10,000

9. Deliverable: Effectiveness of work analysis
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10. Maintenance 40,000 40,000 - 10/04-05/06

10. Subtotal | 40,000 40,000 - -

10. Deliverable: Long-term sustainability

I

11. Reports 7,500 5,000 2,500 [ MRT 07/03-05/06

11. Subtotal 7,500 5,000 - 2,500

11. Deliverable: Updates to jurisdictions and funding sources

12. Education [ 04/04-04/05
12.1. Interpretive design 10,000 10,000 | National Park Service
12.2. Educational materials 10,000 10,000 | MRT

12. Subtotal | [ 20,000 20,000

12. Deliverable : Public education

13. Administrative 01/03-05/06
13.1. 5% of Tasks 1,2,3,4,7,8,9,10,11 34,825 24,825 10,000 | MRT
13.2. 2% of Task 5 32,110 - 32,110 | MRT

13.Subtotal | 66,935 24,825 - 42,110

13. Deliverable: administration of project

TOTAL 4,352,135 1,584,825 810,000 1,957,310

Task 6 Funding Sources

Local Funding Sources

City of Calabasas 310,000
Mountains Restoration Trust 253,200

State Funding Sources

Dept. of Water Resources Urban Streams Restoration Program 350,000
Santa Monica Mountains Conservancy - Prop 12 220,000
Santa Monica Mountains Conservancy - Prop 40 250,000
State Coastal Conservancy - Prop 204 55,000
Federal Funding Sources

Land & Water Conservation Fund 375,000
Recreational Trails Program 150,000

total 1,963,200
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